
 

 
 

 
 
November 2, 2012 
TRC Solutions Project No. 192355 
 
 
Mr. Gary Moore 
U.S. EPA Region 6 
1445 Ross Avenue, Suite 1200 
Dallas, TX 75202-2733 
 
Re: Daily Progress Report 

Falcon Refinery Superfund Site 
Ingleside, San Patricio County, Texas 
TXD 086 278 058 

 
Dear Mr. Moore: 
 
On behalf of Lazarus Texas Refinery I, LLC, (Lazarus), TRC Solutions (TRC) submits this Daily 
Progress Report on the Removal Action Activities at the Falcon Refinery Federal Superfund Site 
to the United States Environmental Protection Agency for your review.   

If you have any questions, comments, or concerns, please do not hesitate to contact me at 
(361) 522-1935. 

Sincerely, 
TRC 
 
Alonzo G. Arredondo 
Senior Geologist 
 
Attachment: Daily Progress Report 
cc: Lazarus Texas Refinery I, LLC 
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DAILY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, Ingleside, TX; 

1. DAILY PROJECT ACTIVITIES COMPLETED ON OCTOBER 29, 2012 
 
The following activities were conducted today: 
 

 No work was performed at the site today. 
 

 The contractor cleaning Tank 16 continued pressure washing Tank 16. 
 

 Removed/treated a total of 9,650 bbl. of water/oil from Tank 26 and transferred it into Tank 12 to 
date. 

2.  WORKERS ON-SITE THIS PERIOD 

There were no workers at the Falcon Refinery site today. 
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